

Action No	Month of start	Month of end	Group	Description of activities, components, means	Responsible PP	Location (NUTS II)	Expected output / deliverables
1.1	05.2005	03.2006	Overall	Project preparatory activities	PP1	SK01	Project proposal
			EU PPs	coordination, completing and finalization Application Form	PP1	SK01	Project proposal
			AL				
			BA				
			BG	completing and finalization Application Form	PP8	BG21	Project proposal
			HR				
			MD				
			MK				
			RO				
UA							
SCG							
1.2	04.2006	06.2006	Overall	Inquiry on partners – information on plans	PP1	SK01	Set of information on plans
			EU PPs	definition of inquiry forms, coordination and management	PP1	SK01	Set of information on plans
			AL				
			BA				
			BG	fill in planning data and required information	PP8	BG21	Set of information on plans
			HR				
			MD				
			MK				
			RO	fill in planning data and required information	PP10	RO08	Set of information on plans
UA							
SCG	fill in planning data and required information	PP11	BAA	Set of information on plans			
1.3	07.2006	08.2006	Overall	Introductory project study	PP1	SK01	Introductory study (IS)
			EU PPs	preparing first draft on the basis of inquiry, elaboration of final version	PP1	SK01	Introductory study
			AL				
			BA				
			BG	giving comments to draft, additional proposals for changes and amendments	PP8	BG21	Introductory study
			HR				
			MD				
			MK				
			RO	giving comments to draft, additional proposals for changes and amendments	PP9	RO08	Introductory study
UA							
SCG	giving comments to draft, additional proposals for changes and amendments	PP10	BAA	Introductory study			
1.4	08.2006	08.2006	Overall	1. Workshop	PP1	SK01	Workshop report 1 (WR 1)
			EU PPs	preparing workshop agenda, managing workshop, reporting	PP1	SK01	Input to the WR 1
			AL				
			BA				

			BG	preparing materials for workshop, active participation	PP8	BG21	Input to the WR 1
			HR				
			MD				
			MK				
			RO	preparing materials for workshop, active participation	PP9	RO08	Input to the WR 1
			UA				
			SCG	preparing materials for workshop, active participation	PP10	BAA	Input to the WR 1
1.5	04.2006	05.2008	Overall	Update of metainformation system	PP2	DE21	Metadatabase COMPLETED
			EU PPs	methodoly, webdevelopment and management	PP2	DE21	metadata and data collection and input to IS
			AL				
			BA				
			BG	fill in data and required information to datacatalogue	PP8	BG21	metadata and data collection and input to IS
			HR				
			MD				
			MK				
			RO	fill in data and required information to datacatalogue	PP9	RO08	metadata and data collection and input to IS
			UA				
SCG	fill in data and required information to datacatalogue	PP10	BAA	metadata and data collection and input to IS			
2.1	09.2006	10.2006	Overall	Natural Conditions	PP1	SK01	General scheme – Natural Conditions (GSNC)
			EU PPs	methodoly and management - elaboration of regional planning documentation	PP1	SK01	Input to the GSNC
			AL				
			BA				
			BG	elaboration of regional planning documentation	PP8	BG21	Input to the GSNC
			HR				
			MD				
			MK				
			RO	elaboration of regional planning documentation	PP9	RO08	Input to the GSNC
			UA				
SCG	elaboration of regional planning documentation	PP10	BAA	Input to the GSNC			
2.2	11.2006	11.2006	Overall	2. Workshop – Natural Conditions	PP1	SK01	Workshop report 2 (WR2)
			EU PPs	preparing workshop agenda, managing workshop, reporting	PP1	SK01	Input to the WR 2
			AL				
			BA				
			BG	preparing materials for workshop, active participation	PP8	BG21	Input to the WR 2
			HR				
			MD				
MK							

			RO	preparing materials for workshop, active participation	PP9	RO08	Input to the WR 2
			UA				
			SCG	preparing materials for workshop, active participation	PP10	BAA	Input to the WR 2
3.1	12.2006	01.2007	Overall	Settlement Structure	PP8	BG21	General scheme – Settlement Structure (GSSS)
			EU PPs	elaboration of regional planning documentation	PP3	SK01	Input to the GSSS
			AL				
			BA				
			BG	methodoly and management - elaboration of regional planning documentation	PP8	BG21	Input to the GSSS
			HR				
			MD				
			MK				
			RO	elaboration of regional planning documentation	PP9	RO08	Input to the GSSS
			UA				
SCG	elaboration of regional planning documentation	PP10	BAA	Input to the GSSS			
3.2	02.2007	02.2007	Overall	3. Workshop – Settlement Structure	PP8	BG21	Workshop report 3 (WR3)
			EU PPs	preparing workshop agenda, managing workshop, reporting	PP1	SK01	Input to the WR 3
			AL				
			BA				
			BG	preparing workshop agenda, managing workshop, reporting	PP8	BG21	Input to the WR 3
			HR				
			MD				
			MK				
			RO	preparing materials for workshop, active participation	PP9	RO08	Input to the WR 3
			UA				
SCG	preparing materials for workshop, active participation	PP10	BAA	Input to the WR 3			
4.1	03.2007	04.2007	Overall	Transport and Infrastructure	PP10	BAA	General scheme and Infrastructure (GSTI)
			EU PPs	coordination and methodological support	PP1	SK01	Input to the GSTI
			AL				
			BA				
			BG	elaboration of regional planning documentation	PP8	BG21	Input to the GSTI
			HR				
			MD				
			MK				
			RO	elaboration of regional planning documentation	PP9	RO08	Input to the GSTI
			UA				
SCG	Methodoly and management - elaboration of regional planning documentation	PP10	BAA	Input to the GSTI			

4.2	05.2007	05.2007	Overall	4. Workshop – Transport and Technical Infrastructure	PP10	BAA	Workshop report 4 (WR4)
			EU PPs	preparing workshop agenda, managing workshop, reporting	PP1	SK01	Input to the WR 4
			AL				
			BA				
			BG	preparing materials for workshop, active participation	PP8	BG21	Input to the WR 4
			HR				
			MD				
			MK				
			RO	preparing materials for workshop, active participation	PP9	RO08	Input to the WR 4
UA							
SCG	preparing workshop agenda, managing workshop, reporting	PP10	BAA	Input to the WR 4			
5.1	06.2007	07.2007	Overall	Economic Structure	PP6	HU10	General scheme – Economic Structure (GSES)
			EU PPs	Methodoly and management - elaboration of regional planning documentation	PP6	HU10	Input to the GSES
			AL				
			BA				
			BG	elaboration of regional planning documentation	PP8	BG21	Input to the GSES
			HR				
			MD				
			MK				
			RO	elaboration of regional planning documentation	PP9	RO08	Input to the GSES
UA							
SCG	elaboration of regional planning documentation	PP10	BAA	Input to the GSES			
5.2	08.2007	08.2007	Overall	5. Workshop – Economic Structure	PP6	HU10	Workshop report 5 (WR5)
			EU PPs	preparing workshop agenda, managing workshop, reporting	PP6	HU10	Input to the WR 5
			AL				
			BA				
			BG	preparing materials for workshop, active participation	PP8	BG21	Input to the WR 5
			HR				
			MD				
			MK				
			RO	preparing materials for workshop, active participation	PP9	RO08	Input to the WR 5
UA							
SCG	preparing materials for workshop, active participation	PP10	BAA	Input to the WR 5			
6.1	09.2007	10.2007	Overall	Elaboration of the summary analysis and the development potential evaluation	PP1	SK01	Territorial-planning document 1 (TPD1)
			EU PPs	coordination and methodological support	PP1	SK01	Input to the TPD1
			AL				
			BA				

			BG	elaboration of regional planning documentation	PP8	BG21	Input to the TPD1
			HR				
			MD				
			MK				
			RO	elaboration of regional planning documentation	PP9	RO08	Input to the TPD1
			UA				
			SCG	elaboration of regional planning documentation	PP10	BAA	Input to the TPD1
6.2	11.2007	11.2007	Overall	6. Workshop – Presentation of the summary analysis and the development potential evaluation (SAaDPA)	PP1	SK01	Workshop report 6 (WR6)
			EU PPs	preparing workshop agenda, managing workshop, reporting	PP1	SK01	Input to the WR 6
			AL				
			BA				
			BG	preparing materials for workshop, active participation	PP8	BG21	Input to the WR 6
			HR				
			MD				
			MK				
			RO	preparing materials for workshop, active participation	PP9	RO08	Input to the WR 6
			UA				
			SCG	preparing materials for workshop, active participation	PP10	BAA	Input to the WR 6
6.3	12.2007	01.2008	Overall	Elaboration of the territory planning concept	PP1	SK01	Territorial-planning document 2 (TPD2)
			EU PPs	coordination and methodological support	PP1	SK01	Input to the TPD2
			AL				
			BA				
			BG	elaboration of regional planning documentation	PP8	BG21	Input to the TPD2
			HR				
			MD				
			MK				
			RO	elaboration of regional planning documentation	PP9	RO08	Input to the TPD2
			UA				
			SCG	elaboration of regional planning documentation	PP10	BAA	Input to the TPD2
6.4	02.2008	02.2008	Overall	7. Workshop – Presentation of the territory arrangement concept	PP1	SK01	Workshop report 7 (WR7)
			EU PPs	preparing workshop agenda, managing workshop, reporting	PP1	SK01	Input to the WR 7
			AL				
			BA				
			BG	preparing materials for workshop, active participation	PP8	BG21	Input to the WR 7
			HR				
			MD				
			MK				
RO	preparing materials for workshop,	PP9	RO08	Input to the WR 7			

				active participation			
			UA				
			SCG	preparing materials for workshop, active participation	PP10	BAA	Input to the WR 7
6.5	03.2008	04.2008	Overall	Typology of regions and specifications of development centres	PP1	SK01	Territorial-planning document 3 (TPD3)
			EU PPs	coordination and methodological support	PP1	SK01	Input to the TPD3
			AL				
			BA				
			BG	elaboration of regional planning documentation	PP8	BG21	Input to the TPD3
			HR				
			MD				
			MK				
			RO	elaboration of regional planning documentation	PP9	RO08	Input to the TPD3
			UA				
			SCG	elaboration of regional planning documentation	PP10	BAA	Input to the TPD3
6.6	05.2008	05.2008	Overall	Final conference	PP1	SK01	documentation, leaflets
			EU PPs	preparing conference agenda, managing conference reporting	PP1	SK01	Input to conference documentation, translation to the national language
			AL				
			BA				
			BG	preparing materials for conference, active participation	PP8	BG21	Input to conference documentation, translation to the national language
			HR				
			MD				
			MK				
RO	preparing materials for conference, active participation	PP9	RO08	Input to conference documentation, translation to the national language			
UA							
			SCG	preparing materials for conference, active participation	PP10	BAA	Input to conference documentation, translation to the national language
6.7	06.2008	06.2008	Overall	Elaboration of the final report	PP1	SK01	final report
			EU PPs	preparing first draft on the basis of inquiry, elaboration of final version	PP1	SK01	Input to the FR
			AL				
			BA				
			BG	giving comments to draft, additional proposals for changes and amendments	PP8	BG21	Input to the FR
			HR				
			MD				
			MK				
RO	giving comments to draft, additional proposals for changes and amendments	PP9	RO08	Input to the FR			
UA							

			SCG	giving comments to draft, additional proposals for changes and amendments	PP10	BAA	Input to the FR
--	--	--	-----	---	------	-----	-----------------